

**Conservation
and mass processes**

Practical mass de-acidification

by
Helge Kleifeld

Translated by
Edward Cross

Archivbooklets

36

Contents

	Page
I. Foreword	7
II. Introduction	8
III. The problem	9
1. Necessity of paper de-acidification	9
2. Archival / structural problems	11
IV. Execution	11
1. Work which must be done continuously	11
a. Detailed, comprehensible and transparent recording system	11
b. Regular information exchange	12
c. Regular internal check of project flow	14
d. Regular reporting to archive's sponsor	15
e. Scientific evaluation and critical review of the project	15
2. Tasks to be carried out in sequence	17
a. Problem analysis, preparation for solutions, funding	17
b. Extra personnel	19
c. Project planning	19
d. Problems in detail, detailed planning	22
e. Collecting information	25
f. Contact with service-providers	26
g. Blocking collections	27
h. Damage analysis of the archival documents intended for de-acidification using representative random samples	28
i. Handling the trial orders	34
j. Checking the trial orders	35
k. Follow-up discussions with service-providers	36
l. Invitation to tender and bids	37
m. Examining the offers	39
n. Follow-up discussions, negotiations and awarding contracts	40
o. Preparing for collection of documents	42
p. Collection and processing of documents	43
q. Return of the documents	43

r. Checking the work	44
s. Follow-up discussion, demands for additional performance	52
V. Conclusion	53

Appendix

1. Sample overview of the composition of units in the collections intended for mass de-acidification	55
2. Example of the contents of a “shopping basket” taken on visits to other archives and to service-providers – used as a basis for a catalogue of questions about the execution of mass de-acidification orders	58
3. Sample catalogue of questions for collecting information from visits to archives and companies	59
4. Sample list of characteristics which should be taken into account when taking random samples for signs of damage	61
5. Sample list of photographs from the random sample for signs of damage; the work carried out by the service-providers can be checked against the photographs at a later date	62
6. Sample list for use in a damage survey using a representative random sample which can contribute to a better cost calculation on the part of the service-providers	63
7. Sample of offer with performance description	64
8. Examples for calculating the approximate weight of archive groups	73
9. Example of the choice of trial orders for the service-providers	75
10. Sample check-list for processing records and documents prior to collection by the mass de-acidification company	77
11. Sample delivery note	78
12. Sample list of storage location of the groups intended for conservation treatment	79
13. Sample data entry form for determining the deviation indicator	80
14. Sample report format “project status” for a conservation project showing the current status as well as the progress	81
15. Diagram of work-flow of mass de-acidification project	82
16. Literature	83